
Compact Signing Date: 
Entry into Force Date: 
End of Compact Date: 
Compact Closeout Period:
Compact Current Budget: 

Employment created 0 11,000 11,386 104%

Investment in productive 

chains by selected 

beneficiaries

0 $65,500,000 $46,781,667 71%

Hectares under production 

with MCC support
0 15,000 19,435 130%

Beneficiaries of technical 

assistance and training
0 13,500 17,006 126%

Amount of Investment 

Support Fund (FIDENORTE) 

approved

0 $8,500,000 $7,453,665 88%

Loans granted by the 

Investment Support Fund 

(FIDENORTE)

0 35 44 126%

Value of loans guaranteed 0 $9,680,000 $9,153,255 95%

Guarantees granted 0 5,109 4,331 85%

Community Infrastructure 

Sub-Activity

Outcome: Improve access of 

rural households to schools 

and health centers

Population benefiting from 

strategic infrastructure
0 80,437 61,489 76%

Households benefiting with a 

connection to the electricity 

network

0 24,426 16,959 69%

Households benefiting with 

the installation of isolated 

solar systems

0 1,950 1,530 78%

Kilometers of new lines of 

electrical distribution 

construction under contract 

(contracts signed)

0 1,415 1,415 100%

Households with access to 

improved water supply
0 6,935 5,063 73%

Households with access to 

improved sanitation
0 1,967 5,063 257%

Persons trained in hygiene 

and sanitary best practices
0 1,967 1,436 73%

Non-formal trained students 

that complete the training
0 6,888 9,365 136%

Students participating in 

MCC-supported education 

activities 

0 26,927 22,388 83%

Additional school female 

students enrolled in MCC-

supported educational 

facilities

0 1,823 1,644 90%

Instructors trained or certified 

through MCC-supported 

activities 

0 500 561 112%

Educational facilities 

constructed / rehabilitated  

and / or equipped through 

MCC-supported activities

0 22 22 100%

Travel time from Guatemala 

to Honduras through the 

Northern Zone (hours and 

minutes)

11.72 5.7 Pending Pending

Annual average daily traffic 

on the Northern 

Transnational Highway

270 962 Pending Pending

Kilometers of roads 

completed
0 195.6 43.79 22%
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Activity/Outcome

All Activities

Water and Sanitation Sub-

Activity

Outcome:  Improve the 

access of rural households

to water service and basic 

sanitation
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(Dec 2011)

Projected Economic 
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(Quarter 17 Results: October to December 2011)

Community Infrastructure 

Activity:  

Estimated discounted $10.3 million 

increase in income over 20 year 

life of the investment, generated by 

time savings in accessing basic 

services such as markets, 

employment, and health care or 

education facilities.  Compared to 

discounted costs of $8.3 million. 

These income benefits are 

expected to accrue to 113,581 

people. 

Rural Electrification Activity: 

Estimated discounted $45.6 million 

increase in income over 20 year 

life of the investment generated by 

cost savings to households 

provided access to cheaper, more 

efficient sources of electricity. 

Compared to discounted costs of 

$30.7 million. These income 

benefits are expected to accrue to 

121,421 people. 

Water & Sanitation Activity: 

Estimated discounted $10.1 million 

increase in income over 20 year 

life of the investment generated by 

cost and time savings from access 

to cheaper and cleaner sources of 

water, resulting in improved health, 

fewer hospital visits and  more time 

spent in school and working 

gaining additional knowledge and 

income.  Compared to discounted 

costs of $14.6 million. These 

income benefits are expected to 

accrue to 30,600 people. 

Nonformal Technical Education 

& Training Activity: 

Estimated discounted $6.1 million 

increase in income over 20 year 

life of the investment generated by 

increase in income for students 

who complete training and become 

employed.  Compared to 

discounted costs of $4.2 million. 

These income benefits are 

expected to accrue to 5,771 

people. 

Formal Technical Education & 

Training Activity: 

Estimated discounted $30.8 million 

increase in income over 40 year 

life of the investment generated by 

increase in income for employed 

graduates of MEGATEC and the 

middle technical schools.  

Compared to discounted costs of 

$26.8 million. These income 

benefits are expected to accrue to 

17,600 people. 

Education and Training 

Activity

Outcome: Improve technical 

skills of residents in the 

Northern Zone through 

formal and non-formal 

training

Connectivity Project 
Objective: Reduce travel 

cost and time within the 

Northern Zone, with the rest 

of country, and within the 

region

Project/Objective
Key Performance 

Indicators
Baseline

End of Compact 

Target

Rural Electrification Sub-

Activity

Outcome: Improve the 

access of rural households 

to electricity

Production and Business 

Services Activity                                                                                                                                                                                                                                                                                                                                                 

Human Development 

Project  
Objective: Increase human 

and physical capital of 

residents of the Northern 

Zone to take advantage of 

employment and business 

opportunities

Investment Support Activity                                                                                                                                                                                                                                                                                                                  

Productive 

Development Project 
Objective: Increase 

production and employment 

in the Northern Zone

Financial Services Activity

Estimated discounted $78.51 

million increase in income over 20 

year life of the investment 

generated by a projected increase 

in farm profits and farm wages. 

Compared to discounted costs of 

$1.5 million. These income 

benefits are expected to accrue to 

47,628 people. 

Estimated discounted $185.2 

million increase in income over the 

20 year life of the investment 

generated by savings in travel time 

and vehicle operating costs. 

Compared to discounted costs of 

$182.5 million. These income 

benefits are expected to accrue to 

644,190 people. 

Northern Transnational 

Highway Activity

Outcome: Improve the road 

network in the Northern 

Zone 

All financial data is as of Oracle system data 12/31/2011. The system typically reflects a one quarter lag.


